
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:09 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 654 Date: 17-Nov-2014 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 896

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, warm, windy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of CCC paint repair of Skyway piping. Track progress
of elevator installation, Misc MEP paperwork and write diaries.

Bid Item: 098 0-000-000.09804-0120F4 ELEVATOR

USA HOIST COMPANY, INC.

Diary: Dispute

Elevator Inspection

TJ Rapp and Dirk Throgmorton, Mid-American Elevator, continued to work on the elevator. The intercom
was installed and working on 11/14/2014, but in testing, they were having trouble keeping the elevator
running. At 1445, Bill O'Sullivan called to say that the elevator still is not operational. He indicated that
the brake keeps engaging due to low power. Mid-American does not know if this is a low power reading
that the elevator cab is receiving in error, or if the brake is engaging because of low power to the cab.

TJ R. and Dirk T. started at 0700 and went off shift at 1530.

098 0-000-000.098

Bid Item: 001 0-BAR-EFA.384CCO-384 Paint Repair Behind Barrier Rail

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR TONY KATRONESPainter 2.00 0.00 0.00 2.00

JNM ERNESTO SOLONPainter 2.00 0.00 0.00 2.00

JNM ARMANDO AVITAPainter 2.00 0.00 0.00 2.00

Diary: Dispute

Paint Repair of DIP

The CCC crew spent arrived at a closure of the #1 lane of the EB bridge at hinge AE at approximately
0900. They spent 1 hour applying a second coat of Wasser Miozinc primer the paint repair locations of the
10" CCSF Sewer Force Main outside the IB barrier of the EB bridge along the Skyway tranistion section.

The crew finished the work by 1000 and demovbilized off the bridge.

001 0-BAR-EFA.384
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 654 Date: 17-Nov-2014 Monday

I discussed the work with Stuart Ross, METS, and Tony Katrones, CCC, and confirmed that only the
locations where CCC began paint repair and burnished the paint down to bare metal need be repaired.
Areas in need of paint repair due to wear and pipe movement are not part of this CCO 384 work.
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